



2430 "E" Street, N. W.
Washington, D. C.
18 March 1954

25X1A9a



Subject: Contract 
Proposed Modification No. 17
Cement Base Paint

25X1A

25X1A9a


Dear 

Enclosed are copies of Proposed Modification No. 17
for your file and for delivery to the Contractor covering
the substitution of cement base paint for alkyd resin paint.

It is noted that the Contractor has checked "yes" to the
statement "It is expected the work will delay the completion
time of the contract." Since this modification will involve
only one trade and have little bearing on the construction phase
of the project, it is our belief that no additional time will be
required for completion of the contract.

Very truly yours,

25X1A9a



Enclosures